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Progress Report 

Grantee:  Alaska Power and Telephone Company 

Project Name:  APC Mergers and Consolidation Project, Prince of Wales Island  
(POW Upgrades) 

Grant # 0073-DC-2002-I26 

Period of Report: Third Quarter 2006 (July 1 through September 30, 2006) 

Project activities completed:   
• The Klawock Over Current Protection (OCP) was completed and implemented in July 2003 

• The Kasaan Switchgear upgrade was completed in 2002 

• The removal of abandoned TV cable in Klawock was completed in 2002 

• The insulation of the power plant building in Kasaan was completed in 2002. 

• Raptor protection installation completed on Harbor View Drive in 2002. 

• Replacement of undersized poles from Klawock to the POW Hatchery was completed in 
March of 2003. 

• Three phase power extensions to three customers were completed in 2002 

• Right-or-way issues were resolved and the Re-route of Anchorage Ave was completed March 
2004 

• Replacement of deteriorated poles in Klawock was completed in March 2004 

• Replacement of 480-volt overhead distribution system was completed in August 2004 

• Received material for installation in Thorn Bay 

• Ordered material to complete Kasaan primary cable replacement 

• Thorn Bay transformer installed. 

Project existing or potential problems:  
Long lead times on transformers and materials have delayed project. 

Activities targeted for Next Reporting Period, Fourth 2006:  
The actual replacement of Kasaan cable is scheduled as the weather and the materials availability 
allows. 


